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Interactive Project Delivery Network guidance
coming

In November's newsletter we rolled out the draft Project Delivery Network (PDN) Diagram,

a graphical representation of the major activities in the four stages of project delivery:
Project Initiation
Alignment Defined (30%)
Plan-in-Hand (60%)
Plans, Specifications & Estimates (90%)

To enhance the PDN Diagram, we are developing an interactive PDN guidance document

that will further detail the tasks, deliverables and responsibilities within each major

activity. The interactive document will be divided into the same four stages as the PDN

Diagram. Each stage will include a narrative for each major activity, outlining:
Overview of the activity, including why the activity is required (e.g. it is a state or
federal regulation or a best practice)
Responsibility Chart identifying the deliverables, recommended tasks and
responsible party for each task 
References and links to available resources
Deliverables list

This tool will provide a road map for Department staff, our consultant partners and external
stakeholders working on NCDOT projects. The PDN will provide consistency and transparency

throughout the project development process, enabling project teams to improve the reliability of

delivering projects and, subsequently, to deliver an efficient program. 

The development of the PDN documentation is a significant effort involving many internal and

external folks. The PDN Diagram and guidance document will be implemented this spring and

expected to be used on all projects that do not require alternative delivery. 

Project Sheets for CTPs

As part of the IPD effort, the NCDOT Transportation Planning Division (TPD) is working

with Metropolitan Planning Organizations (MPOs) and Rural Planning Organizations

(RPOs) to develop Project Sheets as a valuable new way of documenting Problem

Statements and other key information in Comprehensive Transportation Plans (CTPs).

Project planning information that previously was located in multiple places is now captured

in a single document, making it easier to navigate and use. 

Project Sheets gather CTP project proposal information including:
Project purpose, identified need, and proposal characteristics
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Estimated facility traffic volume and capacity data in the base and future years
Project history, CTP goal analysis, potential impacts, and other relevant project
information
Proposed facility typical section options
Multimodal facilities for Complete Streets consideration
Exceptions and approval form for the Complete Streets review team

The CTP for a study area provides concepts, current information and context for proposed

projects, including Complete Streets consideration. Project Sheets are generated, in part,

automatically from a statewide CTP geodatabase, with some project information already

filled in. They will be included in all new CTPs.

Project Sheets will be included in the Project Initiation packet, along with the Project Scoping

report for Project Managers to utilize when a project transitions from the Project Initiation stage

to the Alignment Defined (30%) stage. They will inform the multimodal project refinement and

project development processes, including prioritization, programming, NEPA studies and

alternatives analysis during Project Initiation (Stage 1) and Alignment Defined (30%: Stage

2) activities, as integrated into the NCDOT Project Delivery Network.

A draft Project Sheet sample can be reviewed here. Please send comments or

suggestions to Julie Bogle (jebogle@ncdot.gov).

ATLAS is evolving with IPD

New functionality: New functionality: ATLAS Release 1.7.3 was deployed in December. The search tool now

enables the user to draw a study area, and the Screening Report includes a Hydrography

Sub-Report.

                                                                                                                                                

                 

ATLAS is a GIS-based regional modeling resource used to connect and share current and

historic data across multiple disciplines, for project screening and project

management. See the “About” section in any of the ATLAS apps for the full list of

enhancements recently added, or follow this link to see release notes and tip sheets.

Updates to reflect IPD changes: Updates to reflect IPD changes: The ATLAS Workbench now is the place to upload all

final project documents and GIS deliverables. As IPD combines existing and new business

processes, the ATLAS Workbench will reflect those changes. Recent ATLAS updates

capture the new Local Government Agencies (LGA) Coordination process, updated the

Hydraulics deliverables list to reflect current policies, and addressed Bike, Ped and Transit

work related to Complete Streets. 

Additional changes are underway to reflect enhancements to the Project Scoping and

Merger Screening processes. Stay tuned for more updates in the coming months.

  

Training:Training: ATLAS training is available to agencies, consultants, and DOT staff periodically

throughout the year and as requested. The next training sessions are scheduled for the week of

February 10. Travel to attend should be properly approved by the employee's organization.

To reserve your spot or to request training, contact atlas@ncdot.gov. 

OpenRoads Designer (ORD) implementation manager
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NCDOT has appointed Jeffrey M. Garland, PE, PMP ( jmgarland@ncdot.gov), to manage

the ORD Implementation Initiative to migrate to Bentley’s OpenRoads Designer (ORD)

CADD software. ORD will replace the versions of MicroStation currently used by the

Department and our Private Engineering Firm partners to design and prepare plans for our

transportation projects. 

ORD is a comprehensive, multi-disciplinary, three-dimensional (3D) modeling application

that advances the delivery of transportation projects from conceptual design through

construction. Its 3D modeling capabilities have the potential to greatly benefit project

design, construction and inspection.

A draft implementation plan was circulated in July to Units and Divisions that will be

affected by the transition to ORD. We are refining the implementation plan based on

feedback from the Units and Divisions, and we have been actively working with Bentley

over the past year.  The initial ORD migration date was March 2019; however, based on

development work by the Department and Bentley over the past year, as well as recent

coordination efforts with Bentley, the target date for implementing ORD is now December

31, 2020. 

Specific training and implementation plan details and timetables will be available this

spring. CADD Services has developed a MicroStation Connect Basic training course that

should be available to NCDOT staff in February. Once the MicroStation Connect Basic

training is completed, NCDOT users will begin piloting and testing the ORD software.

Share your IPD insights

What does Integrated Project Delivery mean for you and for NCDOT -- and why are we

doing this? 

We'd like to hear from project managers, technical unit specialists and others who are

finding value in the overall IPD process – or in any of the new tools and processes that

have been rolled out on the IPD site in the past year, such as: 
Project Initiation training
The Professional Engineering Firm Management Guide
The Contract Type Decision Tool
New scope-of-services language for Post-Design Construction Services

Your insights will help us develop a planned video on what IPD is all about. To share your

perspective, please contact Bruce Siceloff (919-707-2674, wbsiceloff@ncdot.gov) in

NCDOT Communications.  

Coming up

February 12February 12

• ATLAS training, Century Center, Raleigh

February 13February 13

• ATLAS training, Century Center, Raleigh
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February 14February 14

• ATLAS training, Century Center, Raleigh

August 24-25August 24-25

• NCDOT Preconstruction Workshop, NCSU McKimmon Center, Raleigh

New tools available now
Tools available on the Project Management Connect page.
• Contract Type Decision Tool Webinar Video and Matrix Document

Contact IPD Team
Contact Us
- Subscribe to this newsletter

- Send comments and questions

Integrated Project Delivery
bit.ly/NCDOT-IPD

Resources for streamlining the process – from concept through construction
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